

TEST PLAN – eBay Registration Module

Test Plan Identifier

Introduction

This test plan is prepared to verify the Registration Module of eBay.

The objective is to ensure users can successfully create an account using valid details and receive proper validation messages for invalid inputs. (eBay)

Test Items

The following components will be tested in the registration module:

- First Name field
- Last Name field
- Email Address field
- Password field
- Create Account button
- Continue with Google
- Continue with Facebook
- Continue with Apple
- Phone Number verification
- Email verification
- Error validation messages
- Terms & Conditions checkbox

Features to be Tested

- Registration with valid data
- Mandatory field validation
- Invalid email validation
- Password validation
- **Successful account creation**
-

Features Not to be Tested

- eBay product search
- Payment gateway
- Order placement

- Cart module
- Seller dashboard
- Wishlist functionality

Test Approach

Black Box Testing, Automation Testing, Grey Box Testing, White Box Testing

Item Pass/Fail Criteria

Total Test Cases = 100

Pass = 80

Fail = 20

Pass Criteria

- User should successfully register with valid data.
- Verification email/SMS should be received.
- Account should be created successfully.

Fail Criteria

- Invalid input accepted
- Missing validation message
- Duplicate account creation
- Registration crash/error

Suspension Criteria and Resumption Requirements

big bug, defects everywhere, team leave, critical system software plm

Suspension Date

Resumption Date

Test Deliverables

The following documents will be delivered:

- Test Plan
- Test Cases Document
- Test Reports

- Test Summary Report
- Bug Report
- Test Analysis Report
- Review Documents
- Bug Analysis Report
- Automation Test Scripts

Environmental Needs

Software Requirements

Hardware Requirements

Responsibilities

Staffing and Training Needs

Training Required

- Selenium Automation
- Playwright Basics

Training Duration

- 2 Months

Team Size

- Minimum Team Size = 3
- Maximum Team Size = 6

Schedule

Risks and Contingencies

Approvals